U.S. ENVIRONMENTAL PROTECTION AGENCY —
REGION V EPA Region 5 Records Ctr.

vowame:  roma EREARL

269642
DATE: February 7, 1994

FROM: Stavros Emmanouil, 0S8C, EERB, RESPONSE SECTION II

TO: R. KARL, EERB, (EPA 9538), FAX 312-353-9176

J. CISNEROS, ESS, FAX 312-383-9176

D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176

T. JOHNSON, WASH, D.C. (EPA 5511), PAX 703-603-9107

?. TURNER, ORC, (EPA 9538), FAX 312-886~0747

L. LEVEQUE, OPA, (EPA 9538), FAX 312-353-1155

G. ROBERTS, CHICAGO DEPARTMENT OF ENVIRONMENT, FAX
312-744-5272

LT. G. RYAN, CHICAGO FIRE DEPARTMENT, HAZMAT, FAX
312-744~2096

U.%. COAST GUARD, DISTRICT 9, FAX 216-522-3261

U.8. FISH AND WILDLIFE SERVICE, IL, FAX 309-793-5804

SUBJECT: 109th Place Tear Gas, Chicage, Illinois
POLREP: Polrep #2, Final

SITE NO: 2ZW

D.O. NO: 5001-05-3139

RESPONBE AUTHORITY: CERCLA

START DATE: September 30, 1993
COMPLETION DATE: January 12, 1994

I. SITUATION
1. BSee initial Polrep, October 7, 1994.

II. ACTIONS TAKEN, thru 1/12/9%4

1. ERCS and TAT mobilized on-site, 1/12/94. Five drums
considered non-hazardous were removed from site for
disposal. ERCS properly labelad and loaded drums onto
transport vehicle. Appropriate manifests wers completed
and signed for shipment. Four drums were shipped to Wayne
Disposal, Belleville, Michigan for disposal (landfill).
One drum was shipped to Michigan Disposal, Belleville,
Michigan for disposal (wastewater treatment).

2. 8ite activities specified in the Action Memorandum for

the 109th Place Tear Gas site were completed on January
12, 1994, completing all on-site tasks.

III. NEXT STEPS: NONE



IV. COST INFORMATION:

Est.
Amount Cost Aot
Budgeted To Datas Remaining
Cleanup Contractor-Rsmoval 10,000 6,000 4,000
Technical Assistance Team 12,000 7,000 5,000
TOTAL $22,000 $13,000 $9,000
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